

# SCHEDULE

	NOTICE TO PROCEED	July 8, 2014
	PROJECT KICK-OFF MEETING	July 30, 2014
★	FIRST AGENCY AND PUBLIC MEETINGS	October 2, 2014
	ALTERNATIVES DEVELOPMENT AND TECHNICAL ANALYSIS	September-December 2014
★	SECOND PUBLIC MEETING	November 2014
	DRAFT ENVIRONMENTAL ASSESSMENT	Early 2015
★	PUBLIC HEARING	Early 2015
	DECISION DOCUMENT	Late 2015

